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t“ ® Re-Start 5 man shifts
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MuTr FEE upgrade prototype 5/1/07

blue ring 3/8/07,
in yellow 3/14/07

3/20/07

5/1/C
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6/29/07

7/2/07
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Next Maintenance Day: Mar. 28
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f‘ * HBD Bertan HV checks and resister changes

n * muID gas checks and fitting tightening, square shields

é retracted to check gas fitting there

a * Steve Boose fix to ADAM stuff in north

! * Charlie wants to work on air conditioners

S

g * Rob wants to statte Xe gas in TEC

P * if we havn't already done it, we want to replace

g ZDC/BBC HV mainframe
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VTX Prototype Test
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h Rachid is back from exile
n
i Carter done
C
Q Mike L. helping with
l cooling system
S :
u Tests to be done in
P Chemistry Dept.
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Procedures Review

—
PH ENIX

T

e

C

h 3rd pass review of documents 3/4 done:

n

i 130 (POTENTTAL) controlled procedures total (elliminated 14)

C 118 controlled procedures (added 11)

a 12 “"Other”

I 66 de-activated, review complete, 9 more likely

S candidates for de-activation

u 9 more active status TBD

P Should have 46-55 active procedures when done, soe of these will

P be combined further reducing the # of active procedures.

o

r Efforts Continuing.......
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7w | RPC Assembly “Factory” at BNL
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h [—] m— ~ Accessible
? DAQ Workstatlons

c HV/LV @ @ @ Assembly
Qa

I Table 1
S : bile cart

u Cosmic =7

P =7

P Ray test

(o] Storage cage

r

i G Assembly
2 s Table 2
O System cabinet

O < >
7 Accessible
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PHENIX RPC Assembly "Factory” at BNL

*
COARELL AVL I

\ ol B TE Pk

C-A has suggested old PHENIX test beam area of BLDG 912 for factory
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PHENIX RPC Assembly "Factory” at BNL

C-A to clean up, fix
holes, paint floor?, etc.
as negotiated. No space
charge
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Need office, tent, work
tables, power, phone,
internet, water & air
utilities, jib crane, test
gas storage and supply
infrastructure, etc.
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PHENIX 2007

End of Run 7(Run Length-start of Physics to run end) 3 months  July 1
Shutdown Prep 2 weeks July 1
DC Repair 1 week July 9
HBD remove-repair-reinstall 2-5 months May 1
West out May 1, East out July 9

MPC North and south repair & upgrades 2-3 months July 23
Install FEE Upgrade 1 octant MuTR 1,2 South 1 month July 30
Infrastructure upgrades access (crane/ladder) 1 month Sep. 1
TBD detector maintenance and repair 0-3 months July 9
RPC Factory 3-4 years March 15
EC roll in start commissioning and run prep 1 month Oct 1

Shutdown length (End of run 7 to run 8 cooldown start) 3-1/2 mo. Oct. 15
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PHENIX MPC Upgrades
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South: remove existing modules e
repair/replace crystals as
necessary, change 8 module
existing design to 6 module 7]
design, upgrade LED's to LED +
homogenizer + fiber, reinstall.
North (not shown):
Note: use 60/No gage to test remove/repair/replace crystals as
assembly fitup prior to necessary, upgrade LED's to LED +
installation. homogenizer + fiber, reinstall.
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HBD Upgrade
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e 2. Return to Stony Brook
C . for electrical and
t‘\ » ‘e&chanical improvements
i 5
C
Qa
| 1. Remove west, then
S east for upgrading
g 5. Re-install new &
p improved HBD [HBD II?]
for Run 8
o
r
1.
2
O § & Refurn to unnecessar
7 PHENIX Fﬂ?;ifm;i% : complications
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MuTr FEE Upgrade

MuTr FEE prototypes and
upgrade:

More info needed to plan for May
prototype installation and summer
installation of lower octant of
stations 1 and 2 South
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PHENIX 2008

Run 8 Length (start of physics to run end) 7 months?
Shutdown Prep 2 weeks
TBD detector maintenance and repair 0-3 months
Install Cu absorber for 1 South octant, 1 week
Install RPC 3 South 6 months
Install FEE Repairs & Upgrade MuTR 1, 2 South all octs 4 months
Install LL1 South 3 months
Commissioning and run prep 1 month

Shutdown length (End of run 8 to run 9 cooldown start) 6 months
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RPC3 SOUTH
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RPC3 SOUTH

—
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_© L R
Problems: Piping, cables thru sq.
hole, crystal palace, large
shielding blocks, access, crane
coverage
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2009-2011 (& Beyond?)

TBD detector maintenance and repair
Install new beampipe

Install VTX

Install RPC 3 North

Install RPC 2 South and North

Install FEE Upgrade MuTR 1, 2 North (all octants)
Install LL1 North

Install Full Cu absorber + NCC tungsten
Install FVTX

Install NCC N & S

Remove Cu Shielding

Install RPC 1AB North and South

Install FEE Upgrade MuTR 3, South and North
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TBD months, each year‘

1 month
4 months
3 months
6 months
6 months
3 months
2 months
2 months
2 months
1 month

3 months
6 months
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PH . ENIX Where To Find
| PHENIX Technical Info

L - I.:’._

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

OO OCPOOPI0PO0GIOID0IPIO0POCIOOIO0PO0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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